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BUDGET AND COST REPORT

Prior Year Funds [$K]

Total Current Year Commitment $K]

Projected Current Year Costs [$K]
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TECHNICAL HIGHLIGHTS

ISSUES
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	WBS: AR807GA1
	Title: Development of a Commercial Process for the Production of Silicon Carbide Fibrils
	Contract No: XSZ337
	Start Date: 3/28/00
	End Date: 11/30/04
	Name: ReMaxCo Technologies, Inc.
1010 Commerce Park Drive, Suite I
Oak Ridge, TN   37830
	PI: Richard Nixdorf
	PYF: 293
	TCYC: 144
	PCYC: 144
	PC1: 90
	AC1: 48
	PC2: 90
	PC3: 90
	PC4: 90
	PC5: 90
	PC6: 90
	PC7: 10
	PC8: 12
	PC9: 14
	PC10: 40
	PC11: 65
	PC12: 90
	AC4: 80
	AC5: 100
	AC6: 120
	AC7: 10
	AC8: 12
	AC9: 14
	AC10: 16
	AC11: 17
	AC12: 43
	AC2: 53
	AC3: 60
	V1: 42
	V2: 37
	V3: 30
	V4: 10
	V5: -10
	V6: -30
	V7: 0
	V8: 0
	V9: 0
	V10: 24
	V11: 48
	V12: 47
	MS1: AR807GA1-1
	MS2: AR807GA1-2
	MS3: AR807GA1-3
	MS4: AR807GA1-4
	MS5: AR807GA1-5
	MS6: 
	MS7: 
	MS8: 
	MS9: 
	MSD1: Review Fibril Characterization
	MSD2: Improve Pilot Furnace Equipment
	MSD3: Establish Volume Production Operation
	MSD4: Produce Volume Quantities of Fibrils
	MSD5: Fibril Product Evaluation  and Final Report
	MSD6: 
	MSD7: 
	MSD8: 
	MSD9: 
	DD1: 4/1/03
	RDD1: 
	CD1: 4/1/03
	DD2: 8/1/03
	DD3: 10/1/03
	DD4: 2/1/04
	DD5: 5/1/04
	DD6: 
	DD7: 
	DD8: 
	DD9: 
	RDD2: 6/1/04
	RDD3: 8/1/04
	RDD4: 10/1/04
	RDD5: 11/30/04
	RDD6: 
	RDD7: 
	RDD8: 
	RDD9: 
	CD2: 
	CD3: 
	CD4: 
	CD5: 
	CD6: 
	CD7: 
	CD8: 
	CD9: 
	TH: 1      MS&E has completed design of the new gas feed system and ReMaxCo is fabricating the system, RF Technologies has completed the design of the microwave feed system and reaction vessel. McCormick Engineering is completing the total furnace design
2     ReMaxCo has completed the fabrication of the MS&E gas feed system. RF Technologies is bench testing the microwave feed design. The reaction chamber vacuum vessel has been purchased. Bids for total system fabrication will be issued in April, 2004. 

	ISSUES: $49,000 in additional funding will be needed to complete Task #2
	PREPARED BY: Richard Nixdorf
	DATE: 4/27/04
	blank: 


