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	WBS: 
	Title: Development of a Commercial Process for the Production of Silicon Carbide Fibrils
	Contract No: 4000042293
	Start Date: 7/27/05
	End Date: 6/30/07
	Name: ReMaxCo Technologies, Inc.
1010 Commerce Park Drive, Suite I
Oak Ridge, TN   37830
	PI: Richard Nixdorf
	PYF: 0
	TCYC: 118
	PCYC: 118
	PC1: 
	AC1: 
	PC2: 
	PC3: 
	PC4: 4
	PC5: 4
	PC6: 4
	PC7: 0
	PC8: 0
	PC9: 0
	PC10: 0
	PC11: 0
	PC12: 3
	AC4: 4
	AC5: 3
	AC6: 4
	AC7: 0
	AC8: 0
	AC9: 0
	AC10: 0
	AC11: 0
	AC12: 3
	AC2: 
	AC3: 
	V1: 0
	V2: 0
	V3: 0
	V4: 0
	V5: 1
	V6: 0
	V7: 0
	V8: 0
	V9: 0
	V10: 0
	V11: 0
	V12: 0
	MS1: 
	MS2: 
	MS3: 
	MS4: 
	MS5: 
	MS6: 
	MS7: 
	MS8: 
	MS9: 
	MSD1: Move Fibril Furnace to test facility
	MSD2: Install Fibrils Furnace in test facility
	MSD3: Parameter investigation experiments
	MSD4: System optimization experiments
	MSD5: Fibril production for Fossil Energy participants
	MSD6: 
	MSD7: 
	MSD8: 
	MSD9: 
	DD1: 11/1/06
	RDD1: 4/1/07
	CD1: 4/15/07
	DD2: 2/1/07
	DD3: 5/1/07
	DD4: 8/1/07
	DD5: 10/1/07
	DD6: 
	DD7: 
	DD8: 
	DD9: 
	RDD2: 5/1/07
	RDD3: 8/1/07
	RDD4: 11/1/07
	RDD5: 2/1/08
	RDD6: 
	RDD7: 
	RDD8: 
	RDD9: 
	CD2: 05/04/07
	CD3: 
	CD4: 
	CD5: 
	CD6: 
	CD7: 
	CD8: 
	CD9: 
	TH: 1     Fibrils reaction chamber is installed at XYLON Ceramics in the Alfred University Technology Corridor in Alfred, NY. Equipment gas feed and heating systems were successfully started on May 5, 2007


	ISSUES: 1.     The microwave system started on 5/4/07 showed field non-uniformity and will have to be adjusted by the Ferrite Company, who built the microwave system. This will cause a four week delay in starting experiments.
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